Introduction
This report documents completion of FY11 L2 milestone # 3953-TLCC2 contract award. This milestone was scheduled for completion on 3/31/11 and was completed on 4/14/11. There is a separate milestone (3856), due at the end of the fiscal year, concerned with installation of the first LLNL SU and early user access.
Efforts related to this tri-lab L2 milestone started early in 2010 with the development of tri-lab requirements for the second ASC capacity system procurement. The SOW was then developed along with necessary RFP paperwork and sent to HQ/DOE for their review prior to being released. There was significant delay in getting this step completed which led to this milestone being put at risk for several months. However, once the RFP was approved and released we were able to get the procurement back on track with aggressive proposal response and review timelines.
The formal proposal number was "Request for Proposal B590550" and it was published via the following web site: https://asc.llnl.gov/tlcc2/rfp/. The overall timeline for the process was:
The following attachments contain the detailed milestone text, a copy of the first page of the signed contract, one of the emails sent to HQ describing the tri-lab program reviews that were held, and a few select slides from a presentation that was given following the contract award to interested stakeholders at LLNL. Michel suggested I send you a quick update on the TLCC2 process. The proposal reviews are now complete. We had a full day technical review yesterday in Albuquerque and spent all morning today on the business review here in Livermore. All three Labs were well represented at both reviews. Both the technical and business reviews went very well and all participants seemed very happy with the results. I received many positive comments from the other Labs on how smooth it went. We have unanimous tri-lab consensus from both the technical and business reviews. From the procurement point of view, we have the best possible outcome -our top technical choice yesterday came in at the best price today. Overall, it could not have gone better. We hope to begin contract negotiations with the winning bidder in Livermore on Tuesday morning. We will work aggressively to complete the paperwork to get the package in the review pipeline as soon as possible.
RFP
Best regards, Brian. 
Option A1
Intel Sandy Bridge
Mellanox Connect--X3 IB
Option A2
Intel Sandy Bridge QLogic QDR IB
Option B

AMD Interlagos
QLogic QDR IB
